
 
Final Agenda  

     
 

TBPOC CONFERENCE CALL 
November 14, 2008, 4:00 p.m. – 4:30 p.m.  

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  Yerba Buena Island Detour 
Contract Change Orders (CCO 141, CCO 164)* 

T. Anziano, CT 15 min Approval 

2.  West Approach  
Budget Increase*  

T. Anziano, CT 15 min Approval 

3. Other Business 
 

W. Kempton, CT 
 

 
 

n/a 
 

Next TBPOC Meeting: December 16, 2008, 10:00 am - 1:00 pm 
Autodesk Gallery, One Market, San Francisco, CA  

* Attachments 
** Final Documents still in process; to be provided as soon as available. 
***Stand alone document included in the binder. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 12, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  1 

  Item‐  Yerba Buena Island Detour  
Contract Change Orders 

 
Recommendation: 
APPROVAL  
 
Cost: 
CCO 141 ‐ $13,200,000.00 
CCO 164 ‐ $3,000,000.00 (Authorization to Proceed) 
   
Schedule Impacts: 
N/A 
 
Discussion: 
 
Contract Change Order 141 ($13,200,000) provides for the construction of the Yerba 
Buena Island Detour (YBID) West Tie‐In (WTI) Phase 2 superstructure along with the 
jacking and stressing involved in transferring the adjacent existing structure’s load onto 
the WTI Phase 2 structure.  The change order also provides for the removal of existing 
columns that will allow for traffic to move onto the Temporary Bypass Structure portion 
of the YBID in the future.  Major costs associated with the work include the construction 
of three bridge frames comprised of 16 bent caps with a combination of concrete slab 
and box girder structures. 
 
Contract Change Order 164 ($3,000,000) authorization to proceed provides for the 
construction of a temporary crane trestle to facilitate the erection of the YBID East Tie‐In 
steel truss.  The work trestle will allow for improved crane access during the steel 
erection of the truss and will provide the following benefits: 

• Mitigation of corridor schedule risk, 
• Mitigation of constructability risks, 
• Mitigation of access conflict with the City of San Francisco & the SAS project. 
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Negotiations of an agreed lump sum cost are currently ongoing and should be resolved 
within the next two weeks.  However, in order to comply with the permitting agencies 
request to complete all pile driving activities by December 1, 2008 work needs to begin 
immediately.   
 
The $3M estimate includes pile driving and all other work associated with the crane 
runway. 
 
 
Attachment(s):   
1.  Draft CCO 141 & Memorandum 
2.  CCO Implementation Strategy Doc, November 10, 2008 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 68 

Change Requested by: Engineer 

ceo 141 S~pp;, No. 0 I Contract No. 04 ~-0120R4 i ~~a~ SF-80-12.6/13.2 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Force Account: 

Provide daily monitoring of the south edge as specified under this change order and as determined by the Engineer. 

Perform all adjustments to the bent caps as required under Stage 5 "Bent Adjustment" of the construction staging plans in 
accordance with the specified "Bent Cap Adjustment Procedure" and as determined by the Engineer. 

Perform final post tension lock off of the right column prestress bars in accordance with Stage 5 "Bent Adjustment" of the 
construction staging plans and as determined by the Engineer. 

Estimated Cost of Extra Work at Force Account .................... $500,000.00 

Extra Work at Lump Sum: 

Perform the following work for the construction of the West Tie-In Phase 2 superstructure of the Temporary Bypass 
Structure (Bridge No. 34-0006 (TEMP)) in accordance with the plans and specifications shown on Pages No. 3 through 68 
of this change order and the specifications shown on Pages No. 3 through 203 of Change Order No. 108: 

1) Construct Frame No. 1, Frame No. 2 and Frame No. 3 including all appurtenances. 

2) Construct the WTI Edge Beam and the YBI Viaduct South Edge Beam Corbel including all appurtenances. 

3) Construct the Bent 38 and the reinforced concrete slab supported by the bent including all appurtenances. 

4) Construct all Type 60SA (Modified) and Type 732 concrete barriers including electrolier bases. 

5) Furnish and install all jacking systems and load cells on the jacking corbels at the South Edge Beam and Column 46L 
locations and at the WTI Right Column locations as specified. 

6) Place shoring towers and perform all jacking and stressing operations as specified in Stage 2 "Superstructure", Stage 3 
"Jacks and Load Cell Installation and Stage 4 "Hinge Corbel Construction and Post Tensioning" of the construction staging 
plans. 

7) Perform the bridge removal of the existing PCC roadway slab and soil nail wall and perform all structure excavation 
necessary for the construction of the reinforced concrete slab supported by Bent 38. 

8) Perform bridge removal (portion) of the existing Columns 40, 41 A, 41 B and 42. 

9) Provide all traffic control, excluding flagging costs as specified herein, necessary for the work of this change order. 

For this work, the Contractor shall be compensated a lump sum of $12,700,000.00. Except for the items of work specificall~ 
excluded below, this sum constitutes full and final compensation, including all markups, for all costs associated with the 
work of this change. 

All work associated with the implementation and maintenance of the Contractor's Storm Water Pollution Prevention Plan 
and erosion control, including concrete washouts, shall be paid by the Department separately from this change order. 
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Change Requested by: Engineer 

ceo 141 
. ···]·-·--···-----· ... . ·- -··- -· ·- ·-··------····----··-· 

I FED. AID LOG.: ACBRIM-080-1(097)N 

I 

All work associated with furnishing and installing all luminaires, cable trays and strut channels for the structures lighting anc 
utilities is excluded from this change order and shall be paid separately. 

Flagging costs associated with this work shall be paid under Change Order No. 1 with these costs being paid at 50% by the 
Department. The remaining flagging costs are considered to be included in the lump sum payment made under this changE 
order. 

Should the Department require an engineered bridge removal plan for the work of this change, those costs shall be paid 
under a separate change order. 

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a 
commensurate time extension will be made in accordance with Section 8-1.07, "Liquidated Damages", of the Standard 
Specifications and Section 10-1.20 "Time Related Overhead (TRO)" of the Special Provisions. 

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of 
the Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions. 

Total Cost of Extra Work at Lump Sum .................... $12,700,000.00 

The lump sum payment provided herein is based on the Frame 1 load transfer assurance plan beginning on July 1, 2009. 
The Contractor shall be paid an incentive of $30,000.00 for each calendar day prior to July 1, 2009 that this load transfer 
assurance plan can begin. In the event the load transfer assurance plan begins after that date, the Contractor shall credit 
the Department a disincentive of $30,000.00 for each calendar day after July 1, 2009 that the load transfer assurance plan 
begins. Any incentive payment or disincentive credit shall not exceed $1,500,000.00 and shall be provided under a 
supplemental change order. 

For the purpose of this incentive I disincentive, the beginning of the load transfer assurance plan shall be defined as the 
date the Frame 1 falsework release is completed under Item No. 1 "Remove Falsework" as specified under Stage 5 "Bent 
Adjustment" of the construction staging plans. Release of this falsework shall not apply to falsework associated with Frame 
1 east of the planned construction joint between Bent 46 and Bent 47. 

All payment clauses contained within the specifications of this change order are superseded by the agreed lump sum and 
force account payment methods specified above. 

Estimated Cost: Increase ~ Decrease D $13,200,000.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

Submitted by 

Signature 

Approval Recommended by 

Signature 

Engineer Approvalby , 

Signature SFOBB Construction Manager 
MIKE FORNER 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acdeptanceby 

Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

TO: MIKE FORNER I DEANNA VILCHECK 

FROM: BILL CASEY 
~~ l 

CCO#: 141 SUPPLEMENT#: I 
0 I 

COST: $13,200,000.00 INCREASE ~ DECREASE 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Construct WTI Phase 2 Superstructure 
-- -----

Original Contract Time: Time Adj. This Change: 
r Previously Approved CCO 

Time Adjustments: 

475 Day(s) DEF Day(s) 1195 Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

the construction of the West Tie-In Phase 2 superstructure. 

DATE: 10/28/2008 Page 1 of 2 

SF-80-12.6/13.2 

ACBRIM-080-1 (097)N 

Percentage Time Adjusted: 
(including this change) 

252 % 

$85,552,754.12 

YES ~NO 

~YES 

Total# of Unreconciled Deferred Time 
1 CCO(s): (including this change) 

8 

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the 
tie in of the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The TBS 
encompasses three main structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In (WTI) to Yerba Buena Island 
and the Viaduct structure between the two tie ins. 

The original contract was awarded as a performance based contract with the contractor responsible for the design of the 
structures based upon certain design criteria. The Department issued a December 14, 2006 memo entitled Strategy for South­
South Detour Contract Completion which was approved by Tony Anziano (Toll Bridge Program Manager), Richard Land 
(Chief Engineer) and subsequently the TBPOC that provided for the Department to assume control of the design of the West 
Tie-In structure from the contractor. 

Change Order No. 62 and No. 108 provided for the construction of the structure's substructure comprised of numerous CIDH 
piles and concrete footings and columns. This change order provides for the construction of the structure's superstructure 
along with the jacking and stressing involved in transferring the existing structure's load onto the new structure. The change 
order also provides for the removal of existing columns that will allow for traffic to move onto the TBS detour in the future. 

Major costs associated with the work include the construction of 3 bridge frames comprised of 16 bent caps with a 
combination of concrete slab and box girder structures. An approximately 100 meter long edge beam (2 meters high x 2 
meters wide) shall be constructed along the northern edge of the structure that will support the existing southern edge of the 
YBI Viaduct structure. A complicated jacking and stressing plan will be implemented during the transfer of the YBI Viaduct's 
load onto the new superstructure . These costs are also included in this change order. 

Compensation for the bulk of this work shall be paid as extra work at an agreed lump sum price of $12,700,000.00. 
Monitoring of the structure and any required adjustments to the jacking and stressing for the load transfer shall be paid as 
extra work at force account at an estimated cost of $500,000.00. The total estimated cost of $13,200,000.00 shall be financed 
from the contract's contingency funds. A cost analysis is on file. 

This change order also provides for an incentive I disincentive payment of $30,000.00 per calendar day for the early or late 
completion of the Frame 1 falsework based upon a July 1, 2009 release of the falsework. Payment of this incentive I 
disincentive is limited to $1 ,500,000.00. The WTI superstructure is currently a controlling operation on the project's milestone 
of placing traffic on the TBS detour structure during Labor Day Weekend of 2009. This traffic placement requires a full 3 day 
closure of the SFOBB. In the event the planned Labor Day Weekend traffic switch is not achieved, the next clear opportunity 
for a 3 day closure would be Memorial Day Weekend 2010. This would result in an 8 month delay to the project. At an 
estimated $25,000.00 per day in time related overhead and extended equipment costs, this delay would represent 
approximately $6,000,000.00 in costs. This delay could also potentially delay the entire SFOBB corridor. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 141 - o DATE: 10/28/2008 Page 2 of 2 

There is also considerable risk from the Department's perspective in achieving the load transfer of the existing YBI Viaduct 
structure to the new WTI structure. This load transfer may require considerable monitoring and adjustments to the bent cap 
post tensioning prior to the transfer that could significantly delay this work. The incentive I disincentive clause is meant to 
mitigate these potential Department delays and avoid the WTI from delaying the Labor Day Weekend traffic switch. Any 
payment or credit due under this incentive I disincentive shall be provided for under a supplemental change order. 

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the 
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions. 

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the 
Standard Specifications and Section 10-1.20 "Time Related Overhead" of the Special Provisions. 

This change was requested by Mike Whiteside- YBI Coordination Engineer per memorandum dated Feburary 27, 2008 and 
concurred by Hong Wong - Project Engineer, Alec Melkonians - Project Manager, and Lina Ellis - Structure Maintenance. 

CONCURRED BY: 

Construction Engineer: Bill Casey, Resident Engineer Date 

Bridge Engineer: 

Project Engineer: 

Project Manager: 

FHWARep.: 

Environmental: 

Other (specify): 

Other (specify): 

District Prior Approval By: 

HQ (Issue Approve) By: 

Mike Whiteside, Toll Bridge Design Date 

Hong Wong, PE 

Alec Melkonians 

Lina Ellis, Maintenance 

Date 

Date 

Date 

Date 

Date 

Date 

Bob Molera, HQ CCO Engineer Date 

Resident Engineer's Signature: Date 

ESTIMATE OF COST 
----------

THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 

FORCE ACCOUNT $500,000.00 $500,000.00 
AGREED PRICE $12,700,000.00 $12,700,000.00 
ADJUSTMENT $0.00 $0.00 
TOTAL $13,200,000.00 $13,200,000.00 

-- -- -- ---- --------- ---- ------- -------

1 FEDERAL PARTICIPATION 

-- I D PA~TICI~ATIN-~ PARTICIPA~IN~IN -PA~T 0 NONE -
1115108 ~ 0 NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 

I FEDERAL SEGREGATION (If more than one Fundmg Source or PIP type) 

-I Deco FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

1 FEDERA~ F~N~~~~o~-~-c~- PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



South-South Detour, Contract No. 04-0120R4 
Contract Change Order Implementation Strategy 
November 12, 2008 

 
South-South Detour (Contract 04-0120R4) 

Contract Award:                                March 10th, 2004 Suspension Days:                                   302 Working Days 
Original Working Days:                     475 Working Days Contract Extensions:                               1195 Working Days 
Original Contract Completion:          July 27th, 2005 Projected Contract Completion:              April 30, 2010 

 

Introduction 

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct 
design, developed tie-in design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the 
top deck of the viaduct rather than retrofitting in place) and advanced and incorporated select YBITS 
foundation work.  The two memos are “San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation – 
Strategy for South-South Detour Contract Completion” issued December 14, 2006, and “Recommendation to 
Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on 
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project.  
 
As approved at the March 2008 TBPOC meeting the revised budget for the SSD Project is 442.2M.  This figure 
was established using available information as of January 2008 noting that the plans and specifications for the 
WTI Phase 2 and ETI were not fully complete, ranging from the 65% to 100% stage.   
  

 
 
 

Variance
$44.75 MCCO’s Approved & Pending and Remaining Supplemental Work  $341.64 M

Contract Bid 
Items + SFM =  
$71.54 Million 

Cost Risk Analysis is ongoing.

Risk Management $73.77 M

( a ) $413.18 M 

Budget

( b ), ( d ) $442.20 M 

 

  
 

 

  

 

 

 

 

Sco

The 
assi

    

Con
 
As s
Cate
of th

Con
( c ) $486.95 M 

pe of Work for SSD 

revisions to the original scope of work currently associated with the South-South Detour Project have been 
gned into the following categories with their associated estimated cost: 

In Progress Status Update from 
March 08 Approved Budget Category Scope of Work Current Budget 

(March 2008) 
Current Delta 

(0) Original Bid Items, Baseline CCOs (1 
through 48), and State Furnished Materials $83.7 $83.7 $0 

(1) SSD New Viaduct $31.9 $34.8 $2.9 
(2a) West Tie-In Existing Viaduct Phase 1 $39.6 $40.0 $0.4 
(2b) West Tie-In Phase 2 $15.0 $21.4 $6.4 
(3) East Tie-In $72.5 $97.6 $25.1 

(4) YBI Transition Structures Advance 
Foundations $105.8 $103.0 ($2.8)

(5) Administrative Issues and General CCOs $48.6 $51.2 $2.6 
Subtotal $397.1 $431.7 $34.6 
Contingency  $45.1 $10.5   
Approved Budget $442.2    

tract payments as of October 20, 2008: $247.5M 

hown, the current status of CCOs required to modify the original scope of the SSD work as defined in 
gories 1 through 5 is $348 M.  The status of each category of work is discussed in the succeeding pages 
is report. 

fidential - For Construction Use Only  Page 1 of 10 
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  0
 

Bid Items, Baseline CCOs, & State Furnished Material 
The break down of Category (0) is as follows:   
 

Original Contract Amount    $   71.2 million 
Baseline CCOs (1 through 48)    $   12.1 million 
State Furnished Materials    $     0.4 million 

Total    $   83.7 million 
 
Baseline Contract Change Orders (1 through 48) 
 

CCO # Description Executed 
Date Cost  CCO # Description Executed 

Date Cost 

1 Flagging and Traffic Control 5/13/2004 $100,000.00  24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58 

1S1 Additional Funds for Flagging and 
Traffic Control 2/9/2007 $200,000.00  24S3 Contract Days Extension/TRO 

Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00  25 Bent 48, 49R, 52R Outside Boundary 3/24/2005 ($19,000.00)

3 Partnering 9/7/2004 $25,000.00  26 Bent 48 Articulation 4/22/2005 $0.00 

4 DRB 9/7/2004 $100,000.00  27 Bent 52L Footing Conflict 1/19/2006 $94,386.51 

5 Federal Trainee Program 11/12/2004 $20,000.00  28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00 

5S1 Non-Journey Person Training 3/10/2005 $50,000.00  29 Replacement of Surveillance Camera 3/24/2005 $3,542.00 

6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00  30 Additional Elastic Response Analysis 5/31/2005 $10,700.00 

7 Sampling and Analysis Work 8/30/2004 $30,000.00  31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00 

8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00  32 SFPUC Permit Specification Change 5/17/2005 $0.00 

9 Additional Photo Survey/Public 
Relations 9/14/2004 $50,000.00  33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00  34 Pole Structure Welding Specification 
Revision 9/30/2005 $0.00 

10S1 Additional Funds for Temporary Shuttle 
Van Service 6/23/2005 $100,000.00  35 Revision of East Tie-In Design Criteria Voided N/A

10S2 Additional Funds for Temporary Shuttle 
Van Service 1/12/2007 $500,000.00  36* Extend Limits of Viaduct Demolition Voided N/A

11 Utility Potholing 9/14/2004 $100,000.00  37 4 Hr Emergency Travel Way Voided N/A

12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00  37S1 Emergency Travel Way Falsework Voided N/A

13 PMIV Document Management System 11/3/2004 $486,743.50  38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00 

14 Temporary Suspension 5/19/2004 $0.00  39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00 

15 Archaeology Investigation 7/19/2004 $30,000.00  40 Sewer Pipe Material Change 9/26/2005 $1,561.95 

15S1 Additional Funds for Archaeology 
Investigation 4/22/2005 $15,000.00  41 Bent 49L Utility Relocation Voided N/A

16 Roadway Profile at WTI Voided N/A  42 Bent 48R Pile Load Test 9/12/2005 $20,000.00 

17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45  42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00 

18 Access Control Measures 9/8/2004 $50,000.00  43 Material On Hand Specification Change 9/16/2005 $75,953.88 

19 EDR1 Alignment Modification 5/12/2005 $0.00  43S1 Addition of YBITS Advance to Material On 
Hand Voided N/A

20 A490 Bolts 10/23/2006 $0.00  44 Electrical Call Box Relocation  $47,480

21 Removal /Disposal of Stairway 4/13/2005 $14,060.00  45 Additional SWPPP 2/21/2006 $250,000.00 

22 Clean Stairs and Walkways 5/24/2005 $35,000.00  46 Southgate Road Reopening 3/8/2006 $50,000.00 

23 Shared Field Data System 
(ShareArchive) Voided N/A  47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00 

24 East and West Tie-In Temporary 
Suspension 2/1/2005 $2,181,467.40  48 Buried Man-Made Objects 12/15/2005 $50,000.00 

24S1 Read Inclinometer/Adjust Equipment 
Costs 10/18/2005 $29,782.99     

Total for Baseline Contract Change Orders    $12,082,527.26
 

• The scope of work for CCO No. 36 was completed and compensated for under the larger scope of CCO No. 76. 
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Progress of Work 

Construction of foundations, columns, and bent caps is complete.  Fabrication of the structural steel truss, 
performed by Dongkuk S&C in South Korea, is complete with all steel having arrived in the U.S.  Concrete has 
been poured for both upper ad lower decks in span 48. Deck construction is ongoing in Span 49 and Span 50.  
Steel erection is ongoing in Span 51. 
 

Status of Contract Change Orders: SSD New Viaduct: 
 

      

49 LS Stringer and Floor Beam Design Study N/A N/A Executed 
5/2/2006 

49S1 FA Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections) I&A 12/08/06 N/A Executed 

8/17/2006 

49S2 FA  I&A 12/08/06 N/A Executed 
12/18/2006 

Subtotal (CCO #49 and Supplements) 

50 FA Stand Alone Viaduct Design N/A N/A Executed 
5/8/2006 

50S1 FA  I&A   9/21/06 N/A Executed 
10/16/2006 

50S2 FA  I&A 12/08/06 N/A Executed 
12/18/2006 

50S3 FA  I&A  2/09/07 N/A Executed 
2/13/07 

Subtotal (CCO #50 and Supplements) 

54 LS Deck Drainage N/A N/A Executed 
5/2/07 

55 LS Viaduct Fabricator Change (SGT Closeout) I&A 7/08/07 Approved 
6/27/07 

Executed 
8/7/07 $

55S1 LS SGT Fabrication Closeout - Dongkuk Materials  Approved 
3/5/08 

Executed 
3/17/08 

59 LS Water Blast Rebar Cages N/A N/A Executed 
2/22/07 

60 LS Construction of Bent Caps I&A  6/13/07 Approved 
6/27/07 

Executed 
6/18/07 $

67 FA Viaduct/ETI Interface Modifications (Design Cost) I&A  5/14/07 N/A Executed 
9/27/07 

79 LS Fabrication Cost for Viaduct Design Changes 
July '05 - October '06 I&A  7/19/07 N/A  Executed 

8/7/07 

79S1 LS Fabrication Cost for Viaduct Design Changes - July 
05-Oct 06  N/A Executed 

8/4/08 

80 LS Erection Costs for Viaduct Design Changes 
through October 2006  Approved 

1/31/08 
Executed 
2/20/08 $

82 FA AC Paving and Erosion Control for Deck 
Drainage   N/A In 

progress 

85 LS Design of 300mm Waterline Relocation N/A N/A Executed 
3/17/08 

87 LS Viaduct Shipping Escalation Costs I&A 7/24/07 N/A Executed 
10/2/07 

87S1 LS Viaduct Shipping Escalation Costs I&A 1/14/08 N/A Executed 
1/30/08 

88 LS Viaduct Fabrication Delays I&A 7/19/07 N/A Executed 
8/7/07 

88S1 LS Viaduct Fabrication Delays I&A 8/22/07 N/A Executed 
9/27/07 

98 FA/LS Viaduct Steel Storage and Handling Cost  N/A Executed 
6/18/08 

 

Method 
of 

Payment 

  

Description TBPOC 
Status 

 

CCO Status Change from       
March 08       

Approved Budget 
E

Ac

 

HQ Status 
   

CCO 

SSD New Viaduct 1
 Current 
stimate/ 
tual Cost
 3 of 10 

$109,182 N/A 

$150,000 N/A 

$100,000 N/A 

$359,182  

$325,000 N/A 

$300,000 N/A 

$100,000 N/A 

$175,000 N/A 

$900,000  

$8,000 N/A 

5,665,330 N/A 

$980,600 $70,600 

$5,000 N/A 

7,435,950 N/A 

$800,000 N/A 

$803,400 N/A 

$75,860 ($174,140) 

6,912,200 N/A 

$250,000 $0 

$12,480 $1,994 

$534,570 N/A 

$200,000 N/A 

$954,460 N/A 

$776,630 N/A 

$845,370 $345,370 
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99 LS Viaduct Erection Costs (Post Oct. 2006)  N/A Executed 

5/22/08 $862,614 ($139,716) 

100 FA Viaduct Fabrication Costs (Post Oct. 2006) I&A 1/22/08 N/A Executed 
1/28/08 $650,000 N/A 

105 FA/LS Dongkuk Fabrication and Temp Bracing 
Fabrication Costs (July 2007 Plans)  Approved 

4/3/08 
Executed 
4/17/08 $2,140,640 $690,640 

106  CCO Voided…previous scope of work was 
incorporated into CCO 105    - - 

107 LS Furnish and Drive Erection Tower Falsework Piles  N/A  Executed 
10/02/08 $855,190 $355,190 

111 FA/LS USCG Parking Replacement and Protection N/A N/A Executed 
3/17/08 $163,223 $163,223 

111S1 LS Additional costs USCG Parking Lot N/A N/A Executed 
6/30/08 $8,940 $8,940 

115 FA Third VIA Shipping for CCO #67 July 07 plans    N/A Executed 
5/22/08 $850,000 $450,000 

128  Waterline Relocation (NOPC 6)  N/A In 
progress $200,000 $200,000 

133  Lightweight Conc. Mix Design Spec Change  N/A Executed 
9/12/08 $0 $0 

135  Deck Escalation Costs  N/A In 
progress $500,000 $0 

136 FA/LS Relocate USCG road for steel erection FW Towers 
at Span 51 N/A N/A Executed 

9/23/08 $74,540 ($75,460) 

138 LS Waterline Relocation for Fire Hydrant (Conflicts 
with Span 49 Falsework) N/A N/A Executed 

9/23/08 $278,200 $278,200 

148 FA USCG Road Canopy below Viaduct  N/A Executed 
9/23/08 $500,000 $500,000 

156  Span 49 F/W Conflict w/ USCG Utilities N/A N/A Executed 
9/23/08 $180,820 $180,820 

Current Forecast for SSD New Viaduct $34,783,199 $2,855,661 
 
Budget Status 

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006 
Strategy Memorandum were estimated to be $9M.  The January 2008 revised additional cost estimate is 
$31.9M with a current projection of $34.8M.  CCOs executed to date are $33.8M. 
 
 

 

 
 

Progress of Work 

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.  
Miscellaneous electrical and drainage work remain.  WB On-ramp was reopened on August 8, 2008. 
 

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1) 

CCO 
Method 

of 
Payment 

Description HQ Status TBPOC 
Status CCO Status 

Current 
Estimate/ 

Actual Cost 

Change from 
March 08 

Approved Budget 

58 FA Bridge Removal Plan N/A N/A Executed 
11/21/06 $60,000 N/A 

58 S1 FA Bridge Removal Plan N/A N/A Executed 
7/05/07 $40,000 N/A 

61 FA 

Advance Engineering (Work Plans and 
Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement) 

I&A 1/09/07 N/A Executed 
2/27/07 $400,000 N/A 

61S1 LS/FA Construction of Stage 1 Area and Substructure I&A 5/16/07 Approved 
6/27/07 

Executed 
5/18/07 $9,995,644 N/A 

66 FA TMP - Video Equipment (WTI Phase 1) N/A N/A Executed 
7/20/07 $175,000 N/A 

West Tie-In     Phase 1 2a
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68 FA Temporary Electrical Work N/A N/A Executed 

7/20/07 $140,000 N/A 

68S1 FA Temporary Electrical Work Stage 2, 3 &4 I&A 12/02/07 N/A Executed 
10/31/07 $510,000 N/A 

72 LS Structure Work (Superstructure), and Temporary 
Shuttle Service I&A  7/19/07 Approved 

7/27/07 
Executed 
7/20/07 $11,096,900 N/A 

76 LS Labor Day Bridge Demolition and Move-In I&A  7/19/07 Approved 
7/27/07 

Executed 
7/20/07 $2,240,300 N/A 

76S1 LS 

Labor Day Bridge Move-In (Changeable Message 
Signs, Temporary Signs, Traffic Control, Bridge 
Removal, Bridge Move-In, Paving and Roadway 
Repairs, CCM Support Costs, City Traffic Officers) 

I&A  8/28/07 Approved 
8/24/07 

Executed 
9/27/07 $10,144,140 N/A 

84 LS Skid Track Foundations and Temporary Columns I&A  7/27/07 Approved 
7/27/07 

Executed 
7/31/07 $3,980,000 N/A 

101 LS Reconstruct Slab, West Bound On-ramp    N/A Executed 
4/17/08 $846,140 $331,140 

102 FA Northside Drainage Work N/A N/A Executed 
4/4/08 $60,000 

117 FA Surface Drainage (Southside)  N/A In 
Progress $100,000 

$60,000 

103 LS Labor Day Weekend Closure Misc. Costs   N/A Executed 
2/20/08 $173,140 ($26,860) 

Current Status for West Tie-In (Phase 1) $39,961,264 $364,280 
 

Budget Status 

The projected additional costs in the December 14, 2006 Strategy Memorandum were estimated to be $40M.  
The January 2008 revised additional cost estimate is $39.6M with a current projection of $40M.  CCOs 
executed to date are $39.9M. 
 
 
 

 2b 

 

West Tie-In                                    Phase 2

Progress of Work 

Construction/Design coordination meetings with the Contractor are ongoing as needed. Foundation work and 
columns are complete.  Frame 1 falsework is in progress. 
 

Status of Contract Change Orders: West Tie-In (Phase 2) 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

62 LS Construction of Phase 2 Foundations and Credits for 
Elimination of Bid Items 12 and 90   Approved 

4/4/08 
Executed 

4/7/08 ($4,649,850) $309,150 

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Removal I&A  7/24/07 N/A Executed 
7/20/07 $384,130 N/A 

108 LS Substructure   Approved 
6/18/08 

Executed 
6/25/08 $5,378,800 $720,800 

141  Superstructure Construction  TBD In Progress $13,200,000 $3,855,000 

141S1  Superstructure Construction Completion 
Incentive (Release of Frame 1 Bent Cap FW)  TBD In Progress $1,500,000 $1,500,000 

143  Civil Work (EB Onramp and Mainline)  TBD In Progress $5,587,000 $0 
Current Status for West Tie-In (Phase 2) $21,400,080  $6,384,950 

 

Budget Status 

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s December 14, 2006 
Strategy Memorandum, the costs associated with the Phase 2 West Tie-In work were estimated to be an 
additional $13.0M.  The January 2008 revised additional cost estimate is $15.0M, with a current projection of 
$21.4M.  This revision is based on complete foundation plans and 65% in progress substructure and 
superstructure plans. 
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Progress of Work 
 
Complete bent 52A and skid bent foundations design packages were delivered October 2007.  Complete ETI 
design plans for the skid bents and skid beams were delivered March 15th, 2008 and complete truss plans 
were delivered April 7th.  Construction/Design Coordination meetings with the Contractor are ongoing. 

 
Fabrication subcontractors are continuing to procure material and fabricate members.  Fabrication of the skid 
bent and skid beams is taking place at Thompson Metal Fab, Inc. in Vancouver, WA and the fabrication of the 
truss is taking place at Stinger Welding Inc. in Coolidge, AZ. 
 
The existing SFPUC sanitary sewer pump station has been relocated, the new pump station is up and running.  
Construction of the skid bent foundations is progressing on schedule.  Lead abatement in span YB-4 of the 
existing truss is complete.  Work on footing and columns at bent 52A is complete. 
  
Status of Contract Change Orders: East Tie-In 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status  CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

63 FA Advance Engineering (Work Plans and Submittals) I&A  8/22/07 N/A Executed 
9/27/07 $800,000 N/A 

69 LS Procurement of Pump/Control Panel for Pump 
Station Relocation N/A N/A Executed 

10/10/07 $111,280 N/A 

69S1 LS Construction for Pump and Control Panel for 
Relocated Pump Station   N/A Executed 

3/17/08 $499,996 $11,986 

90 LS Bent 52A and Skid Bent Footings and Credits for 
Eliminated Bid Items 10 and 42   Approved 

4/4/08 
Executed 
4/14/08 $11,308,380 $0 

92 FA ETI AT&T Fiber Optic Relocation  N/A N/A Executed 
12/17/07 $175,000 N/A 

93 FA Lead Paint Mitigation Existing Truss   N/A Executed 
2/20/08 $563,725 $3,725 

97 FA Bent 52A and Skid Bent Ftg’s Material Procurement  I&A 11/06/07 N/A Executed 
11/19/07 $850,000 N/A 

104 LS Pier E-1 Access Towers N/A N/A Executed 
1/30/08 $150,000 N/A 

113 LS Relocate Waterline in Conflict with Northern Skid 
Bent Footings N/A N/A Executed 

3/17/08 $167,990 $167,990 

121 LS Soil Nail Wall Material Procure N/A N/A Executed 
3/17/08 $142,670 N/A 

127  RTU - 8 Service Platform N/A N/A Executed 
9/03/08 $75,000 ($75,000) 

  
Roll-In Roll-Out, Fabricate and Install Joint Seals, 
Demolition, Existing Truss Strengthening, Stage 
2 Wall, TMP, and Civil Work 

  In Progress $19,871,769 $0 

137 LS Pump station Water Tank Demo N/A N/A Executed 
6/26/08 $114,490 $114,490 

112 FA Material Procure Skidbent (1532 Tower Legs)  Approved 
2/4/08 

Executed 
2/19/08 $2,000,000 

112S1 FA Material Procure ETI Superstructure  Approved 
3/5/08 

Executed 
3/17/08 $8,500,000 

112S2 FA Material Procure ETI Temporary Bypass Structure   Approved 
6/16/08 

Executed 
6/25/08 $3,500,000 

112S3 FA Material Procure  - Additional Funds  TBD In Progress $3,000,000 

116 FA/LS Fabricate Superstructure & Skidbent   Approved 
6/16/08 

Executed 
8/8/08 $14,166,180 

140 LS Truss Steel Fabrication  Approved 
9/04/08 

Executed 
9/23/08 $10,920,525 

$15,363,705 

129  Skid Bent and Truss Steel Erection  TBD In Progress $14,712,500 $5,493,651 

East Tie-In 3
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144 FA Expansion Joint Mock-up  N/A Executed 

9/23/08 $850,000 ($150,000) 
 

149  Bearing Fabrication   In Progress $1,600,000 $1,151,118 

154  East Pile Deduct at BW6, East Pile N/A N/A Executed 
9/04/08 ($400) ($400) 

155  Excess Soil Offhaul  N/A Executed 
9/03/08 $500,000 $0 

164  ETI Steel Erection Trestle - ATP   In Progress $3,000,000 $3,000,000 

Current Status for East Tie-In $97,579,105  $25,081,265 
 

 

Budget Status 

The Contractor’s bid price to construct the Contractor’s design for the East Tie-In was $6.0M with an additional 
$1.46M to demolish the remaining portion of the ETI YB-4 span.  The Department’s December 14, 2006 
Strategy Memorandum estimated an additional cost of $34.0M to construct the Department’s ETI roll out/roll in 
design concept.  At the time, this estimate was based on minimal design information available.  The January 
2008 revised additional cost estimate is $72.5M, with the current projection at $97.6M.  This revision is based 
on complete Bent 52A and skid bent foundation design plans and 65% skid bent, skid beam, and truss design 
plans.  Executed CCOs to date are $55.4M. 
 
The material procurement and fabrication cost increases (CCOs 112, 116, & 140) are attributed to an increase 
in steel weight from the 65% to 100% designed plans along with a market fluctuation in steel price as well as 
additional costs to expedite the Steel Truss fabrication work. 
 
 

 

4  

 
 

Yerba Buena Island Transition Structures 
Advance Foundations 

Progress of Work 

The YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7 
Ramp and the temporary E.B. onramp abutment.   

W3 3L – substantially completed 
3R – footing has been poured 

W4 4L – substantially completed 
4R – column (2nd lift of 3) in progress 

W5 5L – 75 of 140 piles driven 
 5R – work not started 
W6 6L – substantially completed  

6R North  - column (2nd lift of 3) in progress 
6R South  - work not started. 

W7  Mainline – construction of the temporary soil nail wall in progress  
Ramp – work not started. 

EB on-ramp abutment – work not started. 
 
 
Status of Contract Change Orders: YBI Transition Structures Advance Foundations 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

64 FA YBITS W3L Site Prep and Grading and Construct 
Access Road N/A N/A Executed 

1/8/07 $150,000 N/A 

64S1 LS/FA 
YBITS W3L Foundation and Column to Splice Zone, 
Integrated Shop Drawings for W3L, Concrete 
Washouts, 50% of Flagging, and Traffic Controls 

I&A 3/13/07 Approved 
2/15/07 

Executed 
4/4/07 $5,835,000 N/A 
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65 FA Demo Exist Bridge Adv. Planning N/A Approved 

4/14/08 
Executed 
4/18/08 $175,000 $0 

65S1  Demolish Exist Bridge (Bent 48 to YB-4)  TBD In Progress $7,625,000 $0 

70 FA 
Integrated Shop Drawings for Remaining YBITS 
Advance Locations (W3R, W4L/R, W5L/R, W6L/R, 
W7L/R, and W7 Ramp) 

I&A 4/04/07 N/A Executed 
5/1/07 $500,000 N/A 

70S1 FA YBITS Advance – ISD 3R, 4R/L, 5R/L, 6R/L, 7R/L & 
ramp  N/A Executed 

1/30/08 $450,000 N/A 

73 LS YBITS W3R, W4R, W5R/L, W6R/L, and W7 Ramp 
Foundations and Columns I&A 10/24/07 Approved 

10/30/07 
Executed 
11/19/07 $62,958,990 N/A 

73S1  Duct Bank Revisions  N/A In Progress $200,000 $200,000 

75 LS YBITS W7R/L Foundations and Columns  Approved 
4/3/08 

Executed 
4/14/08 $13,150,000 

75S1  Bent W7 Structure Backfill   In Progress $1,750,000 
($3,657,884) 

77 LS YBITS W4L Foundations and Columns I&A 6/13/07 Approved 
7/27/07 

Executed 
7/20/07 $7,125,000 N/A 

78 FA Relocation of Sewer Force Main N/A N/A Executed 
7/17/07 $125,057 N/A 

94 LS YBITS Temp. EB Onramp Abutment and Staging  TBD In Progress $2,219,850 $0 

118 FA Vibration & Elev. Monitoring at W5L  N/A Executed 
2/20/08 $50,000 $50,000 

118S1 FA/LS/ID Nimitz House vibration monitoring  N/A Executed 
8/05/08 $50,050 $50,050 

120 LS/Credit CIDH Pile Mitigation Deduct  N/A Executed 
3/17/08 ($400) ($400) 

124  Seismic Monitoring & Column Grounding  N/A In Progress $100,000 $100,000 

126 FA YBITS Excavation / Hazmat Disposal  Approved 
4/3/08 

Executed 
4/17/08 $500,000 $400,000 

147 LS Add Cost W4R Foundation Construction  N/A Executed 
7/21/08 $25,024 $25,024 

Current Status for YBI Transition Structures Advance Foundations $102,988,571  ($2,833,210) 
 

Budget Status 

The Department’s December 25, 2006 Strategy Memorandum estimated the cost to construct Bents W3R/L, 
W4R/L, W5R/L, W6R/L, W7R/L, and W7 Ramp to be $107M.  In addition, the temporary E.B. onramp 
abutment was added at a later date with no estimate revision.  The Departments December 14, 2006 Strategy 
Memorandum estimated the additional demolition costs for the existing bridge (Bent 48 through YB-4) to be 
$3.5M.  Removal of the existing bridge is included in the current contract; however, the Department anticipates 
additional costs resulting from impacts of the YBITS Advance work and associated costs due to escalation.  
The combined estimate for both was $110.5M.  The January 2008 revised additional cost estimate is $105.8M 
with a current projection of $103M.  Total CCOs executed to date are $91.1M. 
 
 
 
 

Progress of Work 

Administrative issues that remain on the SSD contract are related to setting project milestones and 
determining time related overhead resulting from the contract time extensions, escalation costs, the increased 
scope of work, and other necessary changes to the contract.  Additionally, costs for implementing COZEEP for 
the East and West Tie-Ins need to be accounted for.   

The following list of target milestones was previously provided to the Contractor to incorporate into the project 
schedule.  This information will be revised as more detailed schedule information is developed.   

 Date Status Notes 

W3L (foundation and column up to splice zone) March 15th, 2007 Complete finished 3/15/07 

West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete finished 9/04/07 

Access to W3R Available to CCM January 2nd, 2008 Partial access 
provided 

coordinating 
access with SAS 

Administrative Issues General CCOs 5 
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Upper East Tie-In Area Available to CCM (Revised October 
2008) December 2009 Partial access 

provided 
coordinating 
access with SAS 

East Tie-In Roll-Out/Roll-In Complete (Revised October 2008) September 7th, 2009   

Project Completion (Revised October 2008) April 30th, 2010   
 

 

The Department has extended TRO compensation at the original contract rate through September 1, 2009.  
The Contractor has completed a TRO audit.  The Department is reviewing this information so that an 
appropriate TRO adjustment can be negotiated.   

The Department continues to pursue a resolution to the remaining NOPC issues.  Of the 18 NOPC issues, only 
three remain outstanding.  Of the three it is anticipated that Viaduct CCO #128 will resolve NOPC #6, 
resolution of the existing structure demolition costs will resolve NOPC #15, and resolution of the TRO costs will 
resolve NOPC #18.  

 

Status of Contract Change Orders: Administrative Issues 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

1 S2 FA Flagging & Traffic Control N/A N/A Executed 
12/5/07 $200,000 N/A 

1S3 FA Flagging & Traffic Control N/A N/A Executed 
7/2/08 $300,000 $300,000 

13S1 FA PMIV Additional Funds (Resolved NOPC 7)   Executed 
3/17/08 $300,000 $300,000 

45 S1 LS Additional SWPPP I&A 12/14/07 N/A Executed 
1/31/08 $350,000 N/A 

51 LS NOPC 12 & 13 Resolution N/A N/A Executed 
8/17/06 $25,234 N/A 

52 0 Elimination of Contractor’s Design of Tie-Ins I&A 1/19/07 N/A Executed 
3/2/07 $0 N/A 

53 FA Handling and Storage of Material I&A 11/06/06 N/A Executed 
12/8/06 $240,000 N/A 

56 LS Contractor’s Design additional cost… 
Resolved NOPCs 2,3,4,8,9,10,11,14, and 16  Approved 

3/5/08 
Executed 
3/17/08 $6,837,310 ($162,690) 

57 LS Demolition of Building 206 N/A N/A Executed 
10/18/06 $22,378 N/A 

57S1 LS Remove and Clear Building 254 N/A N/A Executed 
6/4/07 $10,572 N/A 

66S1 FA Video/Photo Documentation Services Supplemental 
Funds N/A N/A Executed 

4/14/08 $200,000 $200,000 

86 LS Additional Suspension Costs N/A N/A Executed 
5/19/08 $42,764 ($57,236) 

91 LS Contract Days Extension/TRO Compensation to 
November 08 RPP  8/28/07 TBD Executed 

10/31/07 $1,818,948 N/A 

91 S1 LS Base Contract TRO Extension to September 1, 2009 I&A 10/25/07 Approved 
10/30/07 

Executed 
11/16/07 $8,463,159 $0 

91 S2 LS Global TRO adjustment and Base Contract TRO 
extension to December 31, 2009  TBD In Progress $28,600,000 $0 

96 FA SWPPP Steep Slope Stabilization Measures N/A N/A Executed 
1/4/08 $190,000 $0 

96S1 FA Add Funds Shotcrete Slope at Bent 48 N/A N/A Executed 
7/2/08 $40,000 $40,000 

109 FA MEP Coordination N/A N/A Executed 
1/30/08 $100,000 $0 

110 FA Geotech. Exploration Pads and Support N/A N/A Executed 
2/20/08 $150,000 $50,000 

119 FA/LS/ID/
UP Project Wide SWPPP I&A 4/07/08 N/A Executed 

4/17/08 $638,939 $638,939 

123 FA Treasure Island Yard Lot Rental I&A 4/16/08 N/A Executed 
4/17/08 $600,000 $600,000 

125 FA Project Access Paving  N/A Executed 
4/04/08 $150,000 $150,000 
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125S1 FA Additional Funds, Project Access Paving I&A 6/12//08 N/A Executed 

6/25/08 $35,000 $35,000 

130 LS Project Retention I&A 4/07/08 N/A Executed 
4/14/08 $136,510 $136,510 

131  Permanent Erosion Control  N/A In Progress $ 200,000 $200,000 

132 LS Storm Damage Slope Repair (Resolved NOPC 17)  N/A Executed 
5/23/08 $23,870 $23,870 

142 FA Macalla Road Sinkhole Repair  N/A Executed 
7/18/08 $150,000 $150,000 

146 FA Macalla Road Tree Trimming N/A N/A Executed 
7/21/08 $50,000 $50,000 

151  Public Safety Spec Change (Suspended Load)   Executed 
9/23/08 $0 $0 

  Non CCO Charges…COZEEP, lead survey, 
respirator training   In Progress $1,323,000 $0 

Current Status for Administrative and General CCOs $51,197,684  $2,654,393  

 
Budget Status 

As of January 2008 the revised additional cost estimate for Time Related Overhead, escalation issues, and job 
wide changes is $48.6M with the largest estimated cost being attributed to a global TRO adjustment.  As 
Contract Change Orders for these items are negotiated, this estimate will be updated.  Costs related to 
settlement of NOPC issues not captured here will be paid out of the contract contingency. 

Additionally, the original contract allotment provided $1.3M for COZEEP.  Subsequently, there were $23,000 in 
other charges for a lead survey and respirator training both related to the WTI Phase 1 demolition work, 
providing for total non-CCO related charges of $1.323M to the contract.  These costs are shown here to 
capture costs to the project.  It is also important to note that with two full bridge closures planned additional 
COZEEP funds may be required.  

Total CCOs executed to date are $21.1M. 

Confidential - For Construction Use Only  Page 10 of 10 



    Memorandum 
 

1 of 2   
  Item2_WestApproach_rev2_14Nov08 CC 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 12, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  2 

  Item‐  West Approach Budget Increase 

 
Recommendation: 
APPROVAL  
 
Cost: 
$ 17 million 
   
Schedule Impacts: 
N/A 
 
Discussion: 
 
The Department is looking to close out the West Approach Seismic Retrofit Project by 
the end of January 2009.  Risks previously identified and carried in the project forecast, 
such as Contractor Controlled Insurance Program, along with a global time resolution 
change order, make up a substantial portion of the need for additional funds.  These 
items combined with the additional work necessary to close out the project constitute 
$17 million for project closeout.  
 
 



    Memorandum 
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